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RURU--C2 UpdateC2 Update

• Final WP issued March 14, 2013,
• Field work began on March 18, 2013

• Decommissioned 6 temporary monitoring wells at Building 258
• Installed 5 monitoring well pairs (shallow [20’] and deep[50’]) at g p ( [ ] p[ ])

Building 258
• Installed 5 soil vapor probe pairs (shallow [2-3.5] and deep [4-6]) 

at Building 251
• Installed 6 SVE wells at Building 251[2- 6’]
• Installed 8 monitoring well pairs (shallow [20’] and deep [50’]) at 

Building 251
D l d 13 i i ll• Developed 13 monitoring wells

– Groundwater sampling began on April 23, 2013 and will continue to 
May 3, 2013.
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RURU--C2 C2 ––Temporary Well Temporary Well 
DecommissioningDecommissioninggg

Well decommissioning activities at Building 251 (C2-2 Plume) – Temporary Well TP-20. Temporary 
wells were over drilled using rotosonic technology.
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RURU--C2 C2 –– Monitoring Well InstallationMonitoring Well Installation

Installation of Monitoring Well RUC2MW8B at Building 258. Bedrock wells were drilled using rotosonic
t h ltechnology.
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RURU--C2 C2 –– Monitoring Well InstallationMonitoring Well Installation

•

Hollow Stem Auger Drilling at Building 251 –Monitoring Well RUC2MW2A. Monitoring wells at Building 251 
were installed using hollow stem auger drilling technology.
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RURU--C2 C2 –– Monitoring Well DevelopmentMonitoring Well Development

Well Development at RUC2MW8B
Monitoring wells were developed employing the g p p y g
following methods:

• Wells were first bailed to remove coarse 
materialmaterial.

• Simultaneously bailed and purged using an 
actuator across the entire screen interval in 
two foot increments.

• Surged with a 3” surge block.

• Continue bailing and purging with actuator.

Well development continued until 5 well volumes 
were removed and/or water quality parameters 
stabilized.
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RUC2 RUC2 –– Groundwater SamplingGroundwater Sampling

Groundwater Sampling
• Groundwater sampling is 

scheduled to commence on 
April 23rd and continue for 
approximately two weeksapproximately two weeks. 

• Beginning at C2-2 (Building 
258) then moving to C2-1. ) g
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RURU--C2 C2 --ScheduleSchedule

Schedule 
• Monitoring well, SVE well, and soil vapor probe installation (completed)g , , p p ( p )

3/18/1013 – 4/23/2013
• Baseline groundwater sampling  – 4/23/2013 – 5/3/2013
• Excavations – 5/20/2013
• Installation of SVE system – 6/03/2013 – following excavation 20B-1 which          

is adjacent to the SVE area 
• ISB injections  5/6/2013 – 5/20/2013
• Bio-augmentation injections – 6/20/2013
• Groundwater sampling (1 month post injection event) – week of 6/17/2013

(additional events 3, 6, 9, and 12 months after injections)
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QuestionsQuestions
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